Construction Phasing
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Exit 406 (Brandon)
Diverging Diamond Interchange

Incluges:

-Eastbound 190 Lanes

-Eastbound RR Bridge

-Westbound Off Ramp & Eastbound On Ramp
-Remaining Portion of Eastbound Off Ramp
-East Half of SD Hwy 11 North of Interchange
-2nd Half of New Bridge Over 190




